

Ardencroft Public Works

20 August 2024

Meeting called to order 7:34pm

Attendees

Christopher Raia, Chair

Scott Bowers

Wayne Knotts

Kevin Nemeth

Existing business

Rotted Rocky Walk bridge: this is under interim repair by PW to get us through the Arden fair but it is almost entirely failed. We have a replacement design in hand and an estimate, but is pending funding from Town Chair capital improvements project.

New creek tributary on Rocky Walk: PW have not advanced the proposed new surface bridge. Uplift concern—looking to source a helical pier. Wayne is going to investigate spreading 3/4" clean stone in this area to raise 8-12" in lieu of building a bridge.

Beech Lane culvert repair: Completed.

Paving & pothole project: Wayne reviewed job in detail on site with Peninsula Paving. PP will mark out exact siting of repairs. Job includes April and Evergreen repaired and repaved entirely, along with many spot repairs in other areas per our rough map. 3 weeks out. Wayne satisfied technically, and confident in the vendor. Will recommend to Town Chair formally to proceed and add note that we need more funding for further paving and infrastructure in the near future.

Drainage next to Greenbriar Path: Deadfall is frequent. Ongoing ad hoc trimming back of brush by Van Neerden and various PW members. Asphalt growing moss—PW will contact power washer vendor to clean.

New Business

No new business.

Adjourned 8:26pm